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Meeting Minutes Transmittal - Comment Draft

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.

,<r P p,. WrLA Date: £ ZA/fl
Rich rdlX G zafez, Project Manager, DOE-RL

Date:
Ro t u i rojec Man ger, as ington tate Depa tment of Ecology

61 Cc/ A c / A. 
1' .

Date
ucinda L. Gra ashington State Department of Health

Date: ;:23§y 'Y 7
Gre Le ao ontractor Representative, SW B C

C7_ __ _ Date: _ /_ _/ __
Chris P. Strand, PHMC Representative, FDH ' /

Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment I - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - PUREX Deactivation Punchlist Table
Attachment 5 - PUREX Quarterly Surveillance Summary



PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

- AGENDA -

8:00 AM - 9:00 AM INTRODUCTIONS

APPROVE PAST MEETING MINUTES

STATUS ITEMS

. PUREX Storage Tunnels Part B

. PUREX Pre-Closure Work Plan

. PUREX Transition Status

GENERAL TOPICS

. Additional topics
* Action items

- Past action items
- New action items

. Scheduling of next meeting
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Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

Summary of Discussion and Commitments/Agreements

INTRODUCTIONS

There were no introductions necessary. However, Mr. C. Strand
(FDH) did remind the meeting attendees that the present meeting
represented the second to last project manager meeting scheduled
under EM-60 management. This statement was well received by the
meeting attendees.

APPROVE PAST MEETING MINUTES

The Unit Managers Meeting minutes of 4/08/97 were approved.

STATUS ITEMS

PUREX Storage Tunnels Part B

Mr. Strand reported that a Class I Modification to the PUREX
Storage Tunnels Part B was completed July 8, 1997. He provided
meeting attendees with a copy of the RL to Ecology transmittal
letter. Mr. Strand indicated that the modification consisted of
replacing a number of as-built engineering drawings based on
recent revisions. Mr. G. LeBaron (BWHC) inquired about necessary
approval from Ecology as the modification met an Ecology
expectation documented in the approval letter for the submittal of
Revision 4 to the PUREX Storage Tunnels Part B. Mr. R. Julian
(Ecology) provided verbal approval for the modification and
indicated Ecology would issue a written approval in the near
future.

* PUREX Pre-Closure Work Plan

Mr. Strand reported that Revision 1 to the PUREX Pre-closure Work
Plan had been distributed and all issues have been resolved. The
pre-closure work plan is now a completed item no longer requiring
a status report.

* PUREX Transition Status

Mr. LeBaron provided an update to the PUREX transition status
(Attachment 4). The status consisted of a table that identifies
11 remaining punchlist items to be completed. A recommendation of
"no installation" was reported for the Fire Hazards Analysis.
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The Memorandum of Agreement (MOA) was being started. However, it
was reported that the MOA will address carryover punchlist items.
The removal and disposal item was reported as complete with a
confirmation letter to follow. The Safety Analysis Report (SAR)
was reported in DOE-RL review. Mr. Julian questioned whether this
was a SAR, an FSAR, or a Bio. Mr. L. Rogers (RL-TPD) confirmed
that the document was a Bio; there is one Bio for the 202-A
Building and another Bio for the storage tunnels. The
Surveillance and Maintenance (S&M) Plan still required transmittal
to BHI, who will then in turn submit the plan to Ecology. Mr.
Julian clearly stated that the S&M Plan must be approved by
Ecology prior to turnover of the PUREX Facility to BHI. Mr.
LeBaron indicated that he would provide a draft copy for Mr.
Julian's review that included comments received from BHI. Two
Tri-Party Agreement (TPA) milestone were reported as left open.
The Hazardous Waste Left in Place listing, as an attachment to the
S&M Plan, was reported as complete and will be transmitted to
Ecology by letter.

Mr. Julian next noted EM-60 and EM-40 differences in nuclear
categories for the PUREX Facility and questioned if this issue
would be resolved before turnover. Mr. Rogers provided
clarification by stating the PUREX Facility was presently a
Category 2 facility and will remain so until requalified. A
review may change the designation to a Category 3 facility.

It was next reported that BHI will have an Operational Readiness
Review performed for management responsibility. This review was
not anticipated to impact the S&M phase.

The discussion next turned to when official S&M phase begins.
Mr. Julian indicated compliance with the TPA milestone requires
the S&M phase to begin by July of 1998. The July 1998 date is
therefore the regulatory point of compliance.

Waste sites and transfer line marking and mapping was reported as
ongoing with no commitment identified for this year. Coordination
with BHI will continue in this area. Mr. Rogers asked if a
previous issue regarding ownership of waste sites was resolved.
Mr. R Gonzalez (RL-TPD) responded that this issue was indeed
resolved with all waste sites having been assigned to a
responsible party. It was noted that some potential remained for
future negotiation in this area, but a general agreement has been
reached.

Roof repairs were reported for completion by the end of October
1997. A bid award to begin the work was anticipated in the very
near future. A clarification was provided to identify EM-60 as
the organization financially responsible to have the roof work
completed.
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Mr. Julian inquired about a structural report for the PUREX
canyon. Mr. LeBaron stated that based on the report the canyon
will not be reroofed at this point. Mr. Rogers offered to provide
Mr. Julian a copy of the draft report.

A status was provided next for the SAMCONS unit. Mr. Julian asked
if the SAMCONS had been connected with U Plant. Mr. Rogers
indicated that it had not. Mr. Rogers next provided a briefing on
a power outage that resulted in a loss of power to the SAMCONS,
which further resulted in the loss of HVAC operation at the PUREX
Plant for approximately 4 hours. There was no spread of
contamination. Mr. Rogers indicated that an automatic switchover
to a backup power supply failed and that the cause of this was
unknown at this time. This occurrence is being actively
investigated and results will be provided when they become
available.

Mr. LeBaron reported next that the first quarterly surveillance
was performed with the results provided on a handout
(Attachment 5). Among other minor items, contamination was
discovered in Lab 5. This contamination was reported as minor. A
hole in a wall was discovered up near the ceiling in the east end
of the P&O gallery (it had been missed during deactivation); and
in N-Cell, a cracked glovebox window (previously cracked but not
documented) was documented and marked.

GENERAL TOPICS

. Additional Topics

Mr. Strand indicated he would coordinate with Mr. G. Robinson
(BHI) regarding the administrative transfer of PUREX RCRA permits
from FDH to BHI.

* Action Items

- Past Action Items.

There were no past action items.

- New Action Items.

4/08/97:3 Mr. Julian took the action to provide approval for the recent
Class I modification to the PUREX Storage Tunnels Part B permit
application.

. Scheduling of Next Meeting

All attendees agreed to a final meeting, tentatively scheduled for
September 23, 1997.



Attachment 3

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

Attendance List

NAME ORGANIZATION PHONE #

Chris Strand FDH 376-8556

Michael Ciminera GSSC - Dames & Moore 376-8247

Bob Julian Ecology 736-5702

Cindy Grant Wa. DOH 206-464-6206

Rick Gonzalez RL-TPD 373-9922

Greg LeBaron B&WHC 373-1792

Gary Robinson BHI 372-9221

Loren Rogers RL-TPD 373-9560



Attachment 4

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

PUREX DEACTIVATION PUNCHLIST TABLE



Punch list Item BWHC Percentage Estimated Status
Cognizant Complete Completion
Individual Date

Fire Hazards Analysis Mark Enghusen 70% 9/15/97 HUGHES to finish analysis and report.
Still need to prepare ECN on BHI
comments and prepare letter to DOE on
results of study with recommendation
for non installation due to costs and
impacts.

Memorandum of Agreement Lloyd Zinsli Scheduled Turnover Discussing holding partnering session to
(MOA) to start 9/1 kick off MOA development

Removal/Disposal of Greg 98% 8/15/97 Need letter to document completion of
Radioactive, Hazardous and LeBaron/Marty this action
Mixed Waste in Accordance Ellis
with State and Federal
Regulations

S&M Phase updated Final Ed Dodd 80% Turnover In DOE review cycle
Safety Analysis Report (SAR)

S&M Phase updated Mark Enghusen BHI NA Need to complete turnover letter to
Surveillance & maintenance Turnover BHL
(S&M) Plan 98 %

Turnover
to Ecology
(GJL
Action)



TPA and Regulatory Greg LeBaron 75% 8/15/97 - Actions requiring incorporation of
Commitments Turnover changes to site permits i.e. Air and

Waste discharge will be included in the
next issuance of the Site Permits ECD
1998. Milestones will continue to be
outstanding until the S&M plan is
approved by DOE and Ecology (via
BHI). Revised FEMP scheduled to be
issued 8/15/97

Waste Sites and Transfer Line Chris Wollam 20% 8/31/97 Actively working, meeting with BHI
Marking and Mapping 8/5/97

Roof Repairs Rich Hobart 10% !0/31/97 Bid to be awarded this week for Annex
portions. Work slated to be completed
by 10/31/97
Canyon Structural report in review.

SAMCONS Bud Blackaby 85% 8/29/97 Finalize ATP and Close End points
8/13/97
Provide Training and Documentation
closeout 8/29/97

Complete outstanding audit Lori Young 98% Turnover Need to perform final verification and
findings -QUEST, HATS, document completion of this action
Occurrence Reports

Physical property records Lloyd Zinsli 98% Turnover Need to perform final verification and
transferred document transfer of property to BHI



Attachment 5

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

August 12, 1997
8:00 a.m. - 9:00 a.m.

PUREX QUARTERLY SURVEILLANCE SUMMARY
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iTEM

Lighting System OK
PROBLEM AREA RESOLUTIONI. r I

Lights out Women's Change Room
271-AS Room 212
White Room
Process Blower Room

PLO Gallery Racks
'52 & 61, and Column
24
Column 17, 11 and
25

Lab Entrance

31 floor AMU

ll floor AMU at
Tanks 104 and 105,

Basement AMU at

Tank 108
Storage Gallery

New light bulbs

have been ordered

Replace sockets

Replace bracket

outside Structural None Not Applicable None Required

Damage

Occupational None Not Applicable None Required

iHazards

!Previously Chemical crystals Tk-104 (sodium Small amount of
Unidentified nitrite) and Tk-10 crystals coming

Hazards (ferrous sulfamate) from pump seals.
pump pans Contained in pump

pan.
Crystal on and Tk-201 and TK-202 Caution taped area

below flange,
(NaCH)

8 feet of green P&O Gallery rack 21 Need to update
tape holding radiation routines
contaminated wires

Rotometers with PLO Gallery racks Inspected -
visible water 63, 5, and 54 contains

insignificant
volumes.

Signs Missing "No Access" sign on White Room Sign removed
door.
Need Radiation Lab Storage Area Installed - "Exit
Signs and Chain and Lab Air Locks Survey Required"
Posted signs.

Unidentified Tube of Lube Rex Labs Removed to
Containers or millwright's conex
Suspect Hazardous

Material

Water Leaks None Not Applicable None Required

PROBLEM AREA RESOLUTION
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Animal or Insect Dead Mouse Women's Change Room Pest Control picked

Intrusion up mouse.

Bird Nests 210-A and 293-A
East End of 202-A

Asbestos Concerns P & 0 Gallery at Previously verified
Racks: with insulators not

29 (F-8 coils) asbestos. Area

50 cleaned up.

Contamination Contamination Lab 5 (Existing Scheduled for

Migration levels found above Contamination Area) decontamination to

End Point survey. develop baseline

See survey report for migration

#A219033 monitoring.

Doors Locked None Not Applicable None Required

Electrical Hazards None Not Applicable None Required

Excess Combustible None Not Applicable None Required

Materials

Excess Equipment or Pipe on the floor Hot Shop Spare pipe to long

Material to remove, secured
out of the way.

Ground Subsidence None Not Applicable None Required

(possible pipe
failure)

Housekeeping Needed Tumbleweeds through See Figure #1 for Will be picked up

areas listed areas: 43, 8, 5, prior to turnover
47, 48, 4, 3, 49,
1, 2, 13, 47, 14,
35, 18, 6, 27, 20,
21, 22, 23, 24, 25,
26, 23, 29, 30, 31,
32, 33, 46, 19, 36,
11, 12, 9, 56.

Inside Structural Hole in Wall East End of the P&O Filled with RTV and
Damage Gallery covered with foil

tape.

Cracks in windows N-Cell Identified
of Glove Box N-4 previously cracked

windows with blue
paint marks.

PROBLEM AREA RESOLUTIONITEM



Distribution:

R. W. Bailey BWHC S6-15*
R. C. Bowman WMH H6-24*
R. C. Brunke FDH H6-21*
R. M. Carosino RL A4-52*
M. Ciminera GSSC B1-42*
C. E. Clark RL A5-15
A. W. Conklin WDOH **
R. X. Gonzalez RL R3-79
L. L. Grant WDOH **
E. M. Greager WMH H6-36*
J. P. Hayfield BWHC S5-15*
M. N. Jaraysi Ecology B5-18**
W. G. Jasen BWHC S6-17*
R. J. Julian Ecology B5-18**
R. C. King Ecology Lacey**
P. J. Krupin RL A5-15*
G. J. LeBaron BWHC S6-19
J. J. Luke WMH H6-25*
E. M. Mattlin RL A5-15
J. E. Mecca RL R3-79*
M. R. Morton BHI X5-53*
S. M. Price FDH H6-23*
J. E. Rasmussen RL A5-15*
G. S. Robinson BHI HO-18*
L. E. Rogers RL R3-79
F. A. Ruck III FDH H6-22*
J. P. Sands RL HO-12*
C. P. Strand FDH H6-24
W. E. Toebe FDH H6-22*
B. D. Williamson FDH B3-15*
RCRA Files/LB WMH H6-23

*cc:Mail

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to C. P. Strand, FDH (H6-24),
(509) 376-8556


